
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:27 PM
Run date

Time

Reviewer: Soheilifard, Saman 10-Dec-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 446 Date: 05-Oct-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 757

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag weld repairs & work
on the temporary attachments . They started at 7:00 AM.

Rory had to work inside the South cell on the temporary attachments between the base plate & 9
meters diaphragm . He had to grind the remains of the welds , clean the surfaces of the shear plates , East
& South tower skins .

In addition to that , he had to Carbo - Arck the remaining spots , work with his crews in all areas , &
work with the QA & QC on the repairs . He started on the South shear plate with the South tower shaft at
7:40 AM. He was done at 2:00 PM.

After that , he had to mobilize his tools reroute the gas & power lines to work between 9 & 13
meters diaphragm . He was done at 2;30 PM. Following the same procedures as on the previous location
He started to work on the North plate of the South cell at 2:40 PM.

Jeremy had to work inside the center cell . He had to work on the weld repair , grind , clean the
remains of the temporary attachment welds , & work on the weld repairs .

In addition to that , he had to grind the high spots , fill the low spots , & work with the QC & QA on
the repairs . Jeremy had to connect the gas & power lines , prepare his tools & equipments. He started on
the North shear plate of the center cell with the North & West tower shafts at 7:30 AM. He was done at
1:30 PM.

After that , he had to work on the East plate of the center cell with the South tower shaft . Following
the same procedures as on the previous remains of the temporary attachments. He started at 2:00 PM.

Richard had to work inside the inner West cell . He had to work on the Electro Slag weld repairs . He
started on the East shear plate with the West tower shaft at 7:30 AM. Richard had to grind , clean , heat &
weld the repair areas . He had to work on 2 visual shallow repairs . One 300 mm. long . The 2nd 450 mm.
long .

In addition to that , he had to work with Jojo & John on the temporary attachments . He had to clean
the surfaces of the tower skins , & shear plates , fill the low spots , & grind the high spots . He was done at
12:00 PM.

In the afternoon , he had to work on the South weld of the same shear plate with the South tower
shaft . Richard had to grind 1.2 meter previously repaired weld . He started at 12:45 PM. He was done at
3:30 PM. John had to MT the weld .

Then , Richard had to fill the low spots on the 1.2 meter weld . He started to clean , heat & weld at
3:45 PM.

All tower crews were done at 5:10 PM. They had to wrap their tools & equipments . Crews left at
5:15 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 446 Date: 05-Oct-2011 Wednesday

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2298

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2297

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00
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